
SCHEDULE 
2008 CONSOLIDATED ACTION PLAN 

August 2007  Initiated planning process. 

October 5, 2007  Notification to Departments and Public Services Agencies 
re:    Submission of funding requests for 2008 

Consolidated Action Plan 

November 8, 2007  First  Public  Hearing  on  the  Consolidated  Action  Plan 
(CDBG, HOME, ADDI, ESG and HOPWA) 

December 5, 2007  Funding  request,  from  Departments  and  Public  Services 
Agencies, due 

January/February 2007                 December 2007/January 2008  Funding (projects) requests reviewed for eligibility and 
feasibility.  Work initiated on written draft 

January 2008/ February 2008  Council District Public Hearings on Budget, CIP and 
Consolidated Action Plan 

January 11, 2008  Assistant Directors/Project Managers submit estimates for 
accomplishments for current and next fiscal years along with 
descriptions of special/new program initiatives 

February 8, 2008  Preliminary funding allocations developed. 

March 3, 2008  Presentation of proposed budgets to Mayor for approval 

March 14, 2008  Draft of Consolidated Action Plan completed 

March 21, 2008  Summary of Consolidated Action Plan published 

March 24, 2008  Draft of Consolidated Action Plan distributed to Council 

April 10,  2008  Second Public Hearing on Consolidated Action Plan 

April 20, 2008  Thirtyday review period ends. 

April 22, 2008  Presentation of Consolidated Plan to Housing and 
Community Development Committee 

April 29, 2008  Presentation of Consolidated Plan to Fiscal Affairs Council 
Committee. 

April 30, 2008  2008 Consolidated Action Plan on Council Agenda 

May 9, 2008  Plan submitted to HUD for review and approval 
(Based on approval by City Council on 04/30/08) 
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